
 

 

Change Order   Change Order Number: 001 

Contractor:  Great Lakes Dredge & Dock Company, LLC. 
 Date:

Page 1 of 2 

May 31, 2017 

Dare County Beach Nourishment Project 

Description: 
If 1 turtle is captured during preliminary abundance trawling, then relocation trawling shall be employed 
during the remainder of the dredging operation.  On May 22, 2017, a loggerhead turtle was captured 
during preliminary abundance trawling.  Therefore, relocation trawling shall be required during the 
remainder of the dredging operation.   
 
The Engineer may re-engage with resource agencies on the need for continuous relocation trawling if 
deemed appropriate.  Relocation trawling will begin no later than 24 hours in advance of any hopper 
dredging at the borrow site(s).  As there is ample time to mobilize a second trawler for use in both Borrow 
Areas A and C, Great Lakes will not be eligible for standby time due to trawling.   
 

Purpose: 

To satisfy conditions of the National Marine Fisheries Service ESA – Section 7 Consultation Biological 
Opinion.   
 

Contract Quantity: 

Base Bid Item I.D. Sea Turtle Abundance Trawling has decreased from 5 days to 0 days. 

Discretionary Bid Item VII.D. Sea Turtle Relocation Trawling estimated quantity has increased from 0 
days to 180 days.  The Contractor will be paid a day rate per trawler (VII.D. Sea Turtle Relocation 
Trawling, $4,550 / day) for one (1) trawler per borrow area being utilized by Contractor for relocation 
trawling as specified in Part 00900 – Supplemental General Conditions.     

Additive Bid Item V.A. Sand Fencing for Kitty Hawk was included in the contract for a cost of $76,000. 

Other quantities remain unchanged. 

The bid and change order quantities are provided in the table below. 
 

Contract Time: 

No change has been made to the contract time.  
 

Contract Cost: 

The cost for Base Bid Item I.D. Sea Turtle Abundance Trawling has decreased from $23,000.00 to $0.00.  

The cost for Discretionary Bid Item VII.D. Sea Turtle Relocation Trawling has increased from $0.00 to 
$819,000.00. 

Additive Bid Item V.A. Sand Fencing for Kitty Hawk was included in the contract for a cost of $76,000. 

The total contract cost has increased $796,000.00 from $38,596,850.00 to $39,392,850.00.   

The bid and change order costs are provided in the table below. 
 

CPE-NC Agreement: Prime CONTRACTOR Agreement: Dare County Agreement: 

Agreed (Y/N): Agreed (Y/N): Approved (Y/N): 
Signature/Title/Date: 
 
 
 
 
 
 

Signature/Title/Date: 
 
 
 
 
 
 
 

Signature/Title/Date: 



Item No. Item Unit
Bid 

Quantity
CO#1 

Quantity
Unit Prices Bid Cost CO#1 Cost

I. A. Mobilization/Demobilization L.S. 1 1 $8,235,000.00 $8,150,000.00 $8,150,000.00

I. B. Performance and Payment Bond L.S. 1 1 $300,000.00 $300,000.00 $300,000.00

I. C. Compliance Surveys of Borrow Area L.S. 1 1 $64,000.00 $64,000.00 $64,000.00

I. D. Sea Turtle Abundance Trawling Days 5 0 $4,600.00 $23,000.00 $0.00

II. A.  Hydraulic Beach Fill (Town of Duck) C.Y. 1,180,000 1,180,000 $8.60 $10,148,000.00 $10,148,000.00

II. A‐1.
Optional Additional 20% Beach Fill if only Borrow Area 
C is used to Construct the Town of Duck

C.Y. 236,000 236,000 $0.00 $0.00 $0.00

II. B.  Staging Area Beach Access Mats  L.F. 1,120 1,120 $105.00 $117,600.00 $117,600.00

III. A. Hydraulic Beach Fill (Town of Kitty Hawk) C.Y. 1,765,000 1,765,000 $7.65 $13,502,250.00 $13,502,250.00

IV. A. Hydraulic Beach Fill (Town of Kill Devil Hills) C.Y. 840,000 840,000 $7.40 $6,216,000.00 $6,216,000.00

Additive Items

V. A. Sand Fencing (Kitty Hawk)
10 Ft 

Sections
1,900 1,900 $40.00 $76,000.00 $76,000.00

Discretionary Items

VI. A.
 Mobilization/Demobilization for Beach Discharge 
Screening 

L.S. 0 0 $70,000.00 $0.00 $0.00

VI. B.   Beach Discharge Screening  Days 0 0 $3,500.00 $0.00 $0.00

VI. C.  Removal of Screened Beach Discharge Material  C.Y. 0 0 $11.55 $0.00 $0.00

VI. D.   Dredge Intake Screening  C.Y. 0 0 $2.30 $0.00 $0.00

VI. E.
 Mobilization for Removal of Oversized Material from 
Constructed Beach 

L.S. 0 0 $8,000.00 $0.00 $0.00

VI. F.
 Removal of Oversized Material ffrom Constructed 
Beach 

Days 0 0 $3,200.00 $0.00 $0.00

VII. A.  Turbidity Monitoring  Days 0 0 $2,250.00 $0.00 $0.00

VII. B.  Mobilization/Demobilization for Tilling  L.S. 0 0 $5,500.00 $0.00 $0.00

VII. C.  Beach Tilling  Acre 0 0 $585.00 $0.00 $0.00

VII. D.  Sea Turtle Relocation Trawling  Days 0 180 $4,550.00 $0.00 $819,000.00

VII. E.  Hopper Dredge Standby Rate (Per Dredge)  Days 0 0 $210,000.00 $0.00 $0.00

VII. F.  Cutterhead Dredge Standby Rate (Per Dredge)  Days 0 0 $177,500.00 $0.00 $0.00

VIII. A.  Sand Fencing (Kill Devil Hills) 
10 Ft 

Sections
0 0 $40.00 $0.00 $0.00

VIII. B.  Sand Fencing (Duck) 
10 Ft 

Sections
0 0 $40.00 $0.00 $0.00

Total $38,596,850.00 $39,392,850.00
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