
 

 

 

 

Appendix A: Meeting Minutes and List of Attendees from the Inter-Agency meeting  

(June 19th, 2013) 



Town of Kitty Hawk Beach Nourishment Project 
and How it Relates to the Proposed Projects at Kill Devil Hills and Duck, NC 

 
Interagency Scoping Meeting 

June 19, 2013 
 

An interagency meeting was held in Washington, NC on June 19, 2013 to discuss proposed 
permitting and environmental documentation approaches for a beach nourishment project along 
the oceanfront shoreline at Kitty Hawk.  Recognizing the fact that Kill Devil Hills and Duck, 
both in proximity to Kitty Hawk, are proceeding with similar beach nourishment projects, the 
meeting also focused on approaches to permit and develop supporting environmental 
documentation for these three projects in tandem.  Attendees included representatives from the 
Town of Kitty Hawk, Town of Duck, Town of Kill Devil Hills, Dare County, and federal and 
state resource agencies including the US Army Corps of Engineers (USACE) US Fish and 
Wildlife Service (USFWS), National Marine Fisheries (NMFS), Bureau of Ocean Energy 
Management (BOEM), North Carolina Division of Marine Fisheries (DMF), North Carolina 
Division of Water Quality (DWQ), North Carolina Division of Coastal Management (DCM), 
North Carolina Shellfish Sanitation/Recreational Water Quality (NC SSRWQ), and the North 
Carolina Wildlife Resource Commission (WRC) (Table 1). 
 
The meeting began with a brief presentation by CPE’s geologist Ken Willson and marine 
biologist Brad Rosov.  Ken provided details on the design of the three projects including the 
location of the proposed borrow areas, volume of material to be placed along the shorelines, and 
the extend of the fill.  He also provided context for the attendees by discussing the status of the 
federally authorized Dare County Beaches project which was formulated to include portions of 
the oceanfront shoreline in both Kitty Hawk and Kill Devil Hills. Due to funding shortfalls, the 
federal project has yet to be constructed and is not expected to receive funds within the near 
future.  In consideration of high rates of erosion and the fact the federal project will most likely 
not go to construction in the near future, Kitty Hawk and Kill Devil Hills are looking to obtain 
permits to implement non-federal beach nourishment projects in order to protect threatened 
homes and infrastructure.  The Town of Duck is facing significant erosion problems as well; 
however, no portion of their shoreline was included within the Dare County federal project.   
 
Several borrow areas are under consideration for these three projects.  One of which, called S1, 
was initially identified by the US Army Corps of Engineers (USACE) during the formulation of 
the federal project.  This borrow source was later utilized for the nourishment of Nags Head in 
2010.  Other borrow sources under consideration for these projects are located beyond state 
waters and fall under the jurisdiction of the Bureau of Ocean Energy Management (BOEM).  
Following Ken’s project overview, Brad reviewed a list of recent environmental documents and 
biological data which were developed in support of the Federal project and the Nags head project 
to demonstrate to the agency representatives of the breadth of relevant biological information 
that has been compiled within recent years and would be available for environmental 
documentation for these three projects.  This information was previously utilized by the USACE 
to determine that the proposed Kill Devil Hills project could proceed with permits with the 
development of an Environmental Assessment (EA) along with an Essential Fish Habitat (EFH) 
assessment and a Biological Assessment (BA).   Brad then concluded the presentation with a list 



of specific  items for the group to discuss, which would provide input to the towns on how they 
could best proceed with their projects.  
  
Raleigh Bland (USACE) asked for the total length of shoreline and the total volume of material 
proposed for the three beach nourishment projects.  Ken and Brad responded that although the 
plans are not finalized at this time, the total extent would cover approximately 8-10 miles and the 
total volume would be approximately 4 million cubic yards (which would summate to a lesser 
extent and amount than the Nags Head Project).  Ken then asked if the BOEM representatives 
could address how BOEM would be involved with their coordination and involvement with the 
development of the environmental documents.  Jennifer Culbertson (BOEM) responded stating 
that a  programmatic EIS is being developed  for the Bogue Banks Master Beach Nourishment 
Project that a.  A programmatic NEPA document (either EA or EIS) involving all three beach 
projects could be used for this project.  In the case of the Bogue Banks project, BOEM and 
USACE developed an outline in a letter that specified which agency would take the lead on the 
various aspects of the document and also identified which agency would take the lead with 
consultations involving other federal agencies.  Because BOEM is not included in the current 
SARBO, a separate Section 7 consultation with NMFS would need to be sought.  She 
encouraged that early coordination from the beginning would be helpful to ensure a smooth 
process.  Raleigh agreed with Jennifer’s assessment and added that there is already a significant 
amount of information available following the Nags Head project which could be fed into these 
documents.  Brad inquired if the previous determination that an EA would most likely suffice 
for the Kill Devil Hills project would still stand for that project considering that we are now 
looking to expand the project beyond the footprint formulated in the federal project and utilizing 
borrow sources in BOEM jurisdiction.  And furthermore, he asked if the inclusion of these 
additional projects at Kitty Hawk and at Duck provide any concern for any significant impacts.  
Raleigh stated that it is difficult to make a determination without all the details laid out, 
however, he stated that the USACE did not see any issues that “jumped out” at him causing 
concern at this time.  He felt that if an EA was prepared, it should be prepared as an “EIS level” 
document.  Brad asked what was meant by “EIS level document”.  Raleigh explained that he 
meant a document with enough information for the agencies to evaluate it properly which would 
include information gleaned from the Nags Head EIS.  The scoping aspect of the EIS process 
would not be included should an EA be the approach taken for this project.  Brad asked if the 
BOEM representatives agreed with Raleigh’s assessment.  Jennifer agreed with Raleigh as far as 
the path forward.  However, she would need more information regarding the borrow sites prior to 
making a determination.  Ideally, she said an EA would be preferred.  Raleigh then added that 
his assessment would be based off the portion of the project occurring within state waters.  
Jennifer added that BEOM also likes to be involved with the potential impacts that would be 
incurred as a result of placement of material as well.  Ken inquired if only one programmatic 
document would be developed rather that one document for BOEM and one for USACE.  
Jennifer responded that one document would be best.  Brad asked Doug Huggett (DCM) what 
his opinion was on this issue.  Doug responded by stating that following the 2011 Regulatory 
Reform Act, the state no longer has the ability to apply SEPA to beach nourishment projects and 
the state is merely a commenting agency.    
 
Brad inquired if a single BA and a single EFH could suffice if a programmatic approach is 
taken.  Fritz Rohde (NMFS) responded that indeed one EFH would be preferred.  Kathy 



Matthews (USFWS) agreed that a single BA would make sense.  She also raised the issue that a 
30 year permit for these projects may not be ideal considering that monitoring requirements must 
be complied with over the life of the project.  Doug added that some monitoring requirements 
can be modified along the life span of a project depending on the trends over the years.  Raleigh 
mentioned that the Nags Head project, meanwhile, was only a one-time interim project and, 
accordingly, any comparisons to that project should recognize that it was not permitted as a long-
term project.  Ken added that the driving force for a 30 year permit is that clients are looking to 
avoid “starting over” each time they look to maintain a project recognizing that there are many 
complicating factors imbedded with each project.  Doug responded that a programmatic 
approach is preferred and recognized that the approach takes additional effort up front, but would 
result in efficiencies along the way.  Jennifer headed caution regarding the 30 year permit 
request.  She stated that they BOEM leases do not extend that long and would recommend 5-10 
years.  Furthermore, the new SARBO is expected which would then cover BOEM within that 
Biological Opinion.  Raleigh agreed that a 5-10 year permit would be more likely opposed to a 
30 year permit.  Doug mentioned that North Topsail Beach and the Mason’s Inlet projects were 
30 year permits.  Kathy added that the BO issued for the Mason’s Inlet project was not a 30 year 
BO- rather, it was based off of 9 maintenance events and not time.  Doug interjected that a 30 
year permit does not mean that these projects do not get revisited by permitting agencies.  He 
mentioned that for each subsequent maintenance event, the applicant would notify the agency 
prior to each event such that the agencies could evaluate the performance of the project as a 
whole.   Ken expressed concerns that while a programmatic document could be efficient, there 
are many contingencies due to the fact that these three beach towns have a certain level of 
complexities that could hinder a programmatic approach.  He then asked if there is potential for 
the development of 3 individual EAs or EISs for the three beach town with the development of 1 
BA and 1 EFH for all three.  Fritz responded that it would be preferred in that manner.  Kathy 
added that she also felt that could be accomplished as well.  Colleen Finnegan (BEOM) stated 
that it may make sense to have multiple leases with each town, although one lease could be 
granted with multiple applicants tied to it as well.    
 
Ken asked if any of the representatives from the County and the beach communities had any 
questions or concerns.  John Stockton (Kitty Hawk) stated that his town would be interested in 
working together with the other towns, however expressed concerns that the timing could present 
an issue.  Bobby Outten (Dare County) stated that the goal of the County is to leverage their 
beach nourishment funds to put as much sand on the beach as possible and therefore would be 
interested in seeking any efficiency.  Chris Layton (Duck) stated that Duck is interested in 
moving forward as quickly as possible, and while they would be interested working together, are 
interested in moving forward as quickly as possible.  Greg Loy (Kill Devil Hills) expressed 
similar thoughts and expressed concern that any monitoring requirements take into consideration 
previous studies and lessons learned.   
 
Brad asked if the state agencies had any concerns or comments to provide.  Sara Schweitzer 
(WRC) stated that due to a lot of human activity and usage, nesting birds is not much of a 
concern along the beaches in Dare County; however, the beaches are utilized for resting and 
foraging.  This applies to piping plovers as well.  Sara also questioned if there may be effects on 
the removal of sand from the proposed borrow area in terms of longshore transport.   Maria 
Dunn (WRC) cautioned that the permit allowing for summer time dredging at Nags Head was a 



one-time event and that the projects in Dare County may consider a one-time event as well due 
to concerns on impacts.  Kevin Heart (DMF) also indicated that the Division of Marine 
Fisheries would also recommend that the project abide by the dredging moratorium period.  
Roberto Scheller (DWQ) suggested that a 5-10 year permit would be preferable over a 30 year 
permit from DWQ’s perspective.  Doug added that while a programmatic approach is a very 
viable approach, he added that other options including individual permits for each town could be 
reasonable as well.  Raleigh stated that if the projects do use borrow area S1 that we coordinate 
with civil works division of the USACE.  Doug reminded us that SHPO and the military would 
need to be coordinated with as well.   Jennifer asked about the time frame of the project(s).  Ken 
responded that, realistically, the process would take between 18 months to 2 years.  Jennifer 
responded that she felt that NMFS could take a bit longer to review a programmatic Biological 
Assessment and therefore a 2 year timeframe could be hopeful.  Ken asked if a separate BO 
would be granted if we used material from within BOEM waters.  Jennifer responded stating 
that BOEM is not covered within the SARBO, and therefore a new BO would be needed.  
However, the new SARBA is intended to include BOEM and therefore would be covered within 
the new SARBO.  The timing of the SARBO is not known yet at this point.   
 
Brad thanked everyone for participating and the meeting adjourned at 12pm. 
 
Meeting Attendees: 

Name Agency Phone # Email 
Brad Rosov CPE 910 791-9494 brad.rosov@shawgrp.com 
Ken Willson CPE 910 791-9494 kenneth.willson@shawgrp.com 
John Stockton Town of Kitty Hawk 252 261-3552 jstockton@kittyhawktown.net 
Kelly Russell DCM 252 264-3901 kelly.russell@ncdenr.gov 
Roberto Scheller DWQ 252 948-3940 roberto.scheller@ncdenr.gov 
Anthony Scarbraugh DWQ 252 948-3924 Anthony.scarbraugh@ncdenr.gov 
Kevin Hart DMF 252 948-3878 kevin.hart@ncdenr.gov 
Ron Renaldi DCM 252 264-3901 ronald.renaldi@ncdenr.gov 
Doug Huggett DCM 252 808-2808 doug.huggett@ncdenr.gov 
Raleigh Bland USACE 910 251-4564 raleigh.w.bland@usace.army.mil 
Josh Pelletier USACE 910 251-4605 josh.r.pelletier@usace.army.mil 
Sara Schweitzer WRC 252 639-8435 sara.schweitzer@ncwildlife.org 
Maria Dunn WRC 252 948-3916 maria.dunn@ncwildlife.org 
Chris Layton Town of Duck 252 255-1234 clayton@townofduck.com 
JD Potts SSRWQ 252 808-8154 j.d.potts@ncdenr.gov 
Greg Loy Town of Kill Devil Hills 252 948-5318 greg@kdhnc.com 
Bobby Outten Dare County 252 475-5811 outten@darenc.com 
Warren Judge Dare County BOC 252 473-8250 warren@darenc.com 
Michael Costa WRC 919 880-2286 mtcosta@ncsu.edu 
Meredith Grady WRC 252 361-5122 mjgrady2@ncsu.edu 
Colleen Finnegan BOEM 703 787-1275 colleen.finnegan@boem.gov 
Lyn Hardison NCDEAO 252 948-3842 lyn.hardison@ncdenr.gov 
Fritz Rohde NFMS 252 838-0828 fritz.rohde@noaa.gov 
Jennifer Culbertson BOEM 703 787-1742 jennifer.culbertson@boem.gov 



Jeffrey Waldner BOEM  Jeffrey.waldner@boem.gov 
Kathy Matthews USFWS 919 856-4520, ex. 27 Kathryn_matthews@fws.gov 
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